

DRAFT TIMELINE

Phase I: Information Gathering & Learning

- **November 2019 – March 2020:**
 - Literature review of research and practices in other states.
 - Regional meetings held beginning Jan. – Mar. 2020 to gather feedback from across the state.
- **March 2020:** All workshops canceled due to COVID-19 pandemic.
- **Fall 2021 – Spring 2022:** Workshops held in virtual format.
- **Spring / Summer 2022:** Compile Regional Meeting feedback.
- **Fall 2022:**
 - Present regional meeting and literature review findings to the Board.
 - Establish the Blue Ribbon Commission (BRC) and draft meeting schedule.

Phase II: Blue Ribbon Commission

- **Fall 2022 – Winter 2023:**
 - Commission's first meeting – the BRC convenes and defines its scope of work.
 - Blue Ribbon Commission second meeting to identify priority areas and a framework for moving forward. Establish sub-groups for priority areas.
- **Winter 2023 – Spring 2023:** Sub-groups meet.
- **Spring 2023 – Summer 2023:** Sub-groups develop proposed recommendations.
- **Fall 2023 – Winter 2024:** Sub-groups advance recommendations to the BRC.
- **Winter 2024 – Spring 2024:** The BRC finalizes recommendations and a report is prepared.

Phase III: Regents Discussion

- **Spring / Summer 2024:** The Blue Ribbon Commission's final report is presented to the Board of Regents for consideration.